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Update 
Progress Report #31—December 17, 2007 

Work Completed: December 6-December 12, 2007 

• Completed the excavation of soil immediately adjacent to an existing utility pole in 
Removal Area 7. 

• Continued excavating soil and sediment from Removal Area 8. 
• Continued excavating and grading embankment material near the Plainwell Dam. 
• Continued demolition of the former povi^erhouse's foundations. 
• Completed the decontamination and removal of the 500 gpm treatment system. 
• Continued loading and transporting solidified non-TSCA material from Staging Areas 3S 

and 5S to Allied Waste's Ottawa County Farms landfill in Coopersville, Michigan. 
Continued solidifying excavated soil and sediment at Staging Areas 3S and 5S. 

• Continued surveying and performing sampling and analysis of excavated portions of 
Removal Area 8, the Phase 1 Cofferdam Area, and the Plainwell Dam embankment. 

• Completed the installation of the water control structure. 
• Continued placing stone on the west bank of the Kalamazoo River near the Plainwell 

Dam. 
• Continued turbidity monitoring of the Kalamazoo River to support removal activities. 
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Work Planned: December 13-December 19, 2007 

Complete excavating soil and sediment from Removal Area 8, including the TSCA 
portion of the Removal Area. 
Continue excavating and grading embankment material near the Plainwell Dam. 
Complete demolition of the former powerhouse's foundations. 
Continue loading and transporting solidified non-TSCA material from Staging Areas 3S 
and 5S to Allied Waste's Ottawa County Farms landfill in Coopersville, Michigan and 
TSCA material from Staging Area 3S to EQ's Wayne Disposal landfill in Detroit, 
Michigan. Continue solidifying excavated soil and sediment at Staging Areas 3S and 5S. 
Continue surveying and performing sampling and analysis of excavated portions of 
Removal Area 8 and the Plainwell Dam embankment. 
Continue placing stone on the west bank of the Kalamazoo River near the Plainwell 
Dam. 
Continue turbidity monitoring of the Kalamazoo River to support removal activities. 
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Removal Progress 

40 000 ^ 

35,000 

30, ( 

25 DC'. - --•« 

• o 

re 
>-
o 
!5 
3 

o 

20,00'J 

15,000 

10 000- -

5,000 -- =" 

v" <o-' .p^ .̂ y" r{\'̂  5. ,N ,j> ,p ,Jf .Jf _<,.'̂  _ ;̂̂  ^^r ^,J ^ ^ ^i= ^̂ ,.- ^̂  ^- ^ . ,̂ y ^ . ,̂ ?̂  ^̂ .̂ ^ ^ ^ ^ ^ ^ 

Week End Date 

Notes 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation 
methodology used to develop targeted figures and due to the actual topographic conditions encountered at the 
site, which could result In smaller volumes needing to be removed than originally estimated. The targeted 
volumes have been Increased by 10% to account for additional material that could be removed as a result of 
over-excavation and additional removal In response to confirmation sampling. Soil/sediment removal activities 
are on schedule based on the ARCADIS BBLES 4/30/07 Plainwell TCRA Construction Schedule. 
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Removal Progress 
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I î l'jIJpl'GlP '' 
- . . " , iri'Jl'Sl^ " i i t ' l ^ . Phase 1 Cofferdam 

RA6B!i 

„,,:rl-tslands1 and 2 / /''^ 

->V,a/l=lA4B, RA4B1 (oi'-<cc--'-°- ; 

m,m'j-jiM-i£ik-iil!}l'MmMM '̂Slb..u., 

RA3B A 
SQ%'fComplete\ 

, - ; RA2B 

I UA3A1 ^ -ms^ RA5A and Island 3 

RASA ' ^ * * • # «A«TA(3) 

RA2 y<^ RA3A 
,RA1 M.<f 

:•"••• ^-^"-^^H.Vi^iiitf^J^^J^g'|^^iMi4:^i£:^ 

€ l A R C A D D BBLES 
Infrastructure, environment facilities 

Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 



Former Plainwell impoundment 
Time-Crit ical Removal Act ion 
Weekly Construct ion Update 

Progress Report #31 
Page 5 of 9 

Health & Safety Update 

• 3 Loss Prevention Observations (LPOs) were completed this week. 
A total of 97 LPOs have been completed for the project to date. 

• The power lines at the Plainwell Dam will be energized on December 13, 2007. 

Weather Summary 

• Although the weather has turned cooler (temperatures in the 20s and 30s F), the 
colder weather has not affected productivity to date. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes |EI 
Exceedances? N/A • No ̂  Yes Q If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 40,400 gallons 
Testing Performed this Week? No D Yes |EI 
Exceedances? N/A • No ̂  Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No ̂  Yes • , in Removal Area(s): 
Cleanup Standard Achieved? N/A ^ Yes Q No • If no, explain: 

Issues Encountered/Solutions Advanced 

• None. 
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Equipment on Site 

miii..:' !^^®Sl;-'r;^,'''' 
Komatsu PC-300 Excavator 
Komatsu PC-300 HD Long 
Reach 
Komatsu PC-200 Excavator 
John Deere JD-50 Mini-
Excavator 
John Deere JD-450 Dozer 
John Deere JD-700 Dozer 
Komatsu D37 Dozer 
Komatsu D61 Dozer 
Komatsu D65 Dozer 
Volvo P-180 Loader 
Komatsu 380 loader 
CAT 328 Loader (King) 
American 80-ton Crane (King) 
2,000 Gallon Water Truck 
Komatsu 400 Articulating Dump 
Truck 
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Personnel, Regulatory Staff, and Visitors on Site 

itttiMitfmmmm ?-= 
Terra Contracting Staff 

Jim Saric/USEPA 

Michael Berkoff/USEPA 

Mike Ribordy/USEPA OSC 

Lori Muller/USEPA 

Craig Thomas/USEPA 

Paul Bucholtz/MDEQ 

John Bradley/MDEQ 

Judith Gapp/MDEQ 

John Lerg/MDNR 

Sharon Hanshue/MDNR 

Lisa Williams/USFWS 

Weston Contractors 

CDM Contractors 

Chase Fortenberry/KRSG 

Mark Brown/KRSG 

Steve Garbaciak/ARCADIS BBL 

Adam Chwalibog/ARCADIS BBL 

Eric Hritsuk/ARCADIS BBL 

Rich Price/ARCADIS BBLES 

Matt Bowman/ARCADIS BBLES 

EJ Suardini/ARCADIS BBLES 

Mike Kohagen/ARCADIS BBLES 

Michelle Rumler/ARCADIS BBL 

Joe Willoughby/ARCADIS 
BBLES 

Nick Harmer/ARCADIS BBL 
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Other Subcontractors (Specify) 

Schrader (Treatment System) 

King Construction 
(WCS/cofferdam) 
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P h o t o s f r o m Week #31 

Finishing the welding of decking and rails on the 
water control structure. 

Excavating and hauling soil and 
sediment at Removal Area 8. 

Processing soil and sediment at Staging Area 3S. Breaking and excavating the powerhouse foundation at the 
Plainwell Dam embankment. 
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Notes 

Additional planting in 'Removal and Replanting Complete' areas may be necessary In 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and 
staging areas and final boundaries of removal areas will be determined at the time of construction. 
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